MONTHLY PROJECT OVERVIEW
I-5 Everett HOV Design-Build Project

Project Location: I-5 from SR 526 to US 2 PIN: 100543N

Design-Builder: Atkinson - CH2M Hill, a Joint Venture WIN: A00543N

Design / Build Contract Summary Project Progress to Date (% Complete)
Contract Award: May 3, 2005 Design [ 7] 31.4%

Notice to Proceed: May 31, 2005 Construction [I7]11.6%

Original Contract Time: 1125 Calendar Days Overall 7] 13.4%

June 29, 2008
$184,992,860
$184,752,860

Original Substantial Completion:
Original Contract Amount:
Revised Contract Amount (4 appvd C.0.):

Project Status as of: October 31, 2005

Contract Days Elapsed: 153 of 1125 = 13.6%

Contract Amount Earned to Date: $24,786,254 = 13.4%
Contract Amount Earned This Period: $5,850,834 = 3.2%
Current Projected Completion Date: July 5, 2008 (6 days late)

Project Cash Flow
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Design / Build Schedule Summary
Design: Project design continued progress in all disciplines, with significant

emphasis on completion of the Broadway Flyover structure and Noise Wall 2.

Overall, Roadway and Structure Designs are approximately 60% complete.
Cost reduction designs were finalized for Electrical and Structural.
Construction: Foundation and Substructure work for the Broadway Flyover
structure began with 6 out of 9 drilled shafts and three columns completed.
The North and South Segments of I-5 NB / SB shoulder remedial work was
completed, and pavement grinding work in the North Segment of I-5 SB
continued. Installations of temporary lighting and temporary cameras were
also completed. Design-Builder's Construction Field Offices at the North and
South ends of the Project have been established and are ready for Field
Engineering staff relocation. Fabrication of steel girders for Flyover structure
and Noise Wall panels have taken place offsite.
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October 2005 Highlights

Crews tie rebar, adjust slurry flow for concrete placement for drilled
shafts, direct drilling crews, and build access road for new Broadway
flyover bridge. Crews began drilling shafts the first week of October.

Quality Control/Quality Assurance

- Review comments to the Quality Management Plan appendices have
been submitted and are pending incorporation. To date, one Design
Quality Audit has been performed to measure adherance to the Plan,
finding minor discrepencies; and 18 Constuction Audits have been
performed with WSDOT's CATS Program to measure specification
conformance, resulting in one NCR.

Risks / Challenges / Issues

- A meeting was held on October 27 with BNSF Railroad and Atkinson
CH2M Hill to outline review and approval procedures for agreements
and design documents.

Public Information & Community Outreach

- Oct. 1 - Drilling begins - door-to-door notification continues

- Oct. 13 Naval Station Everett project presentation & QA

- Oct. 17 First time lapse Broadway camera shots collected

- Oct. 24 Boeing & Everett neighborhood council presentations
- Oct. 28 Downtown Everett Business project presentation & QA

Upcoming Activities - November 2005

- Three new I-5 traffic cameras should be up and running

- Continued neighborhood council meetings throughout Nov.

- Continued contact with Events Center & KRKO during events

- 1-5 south bound temporary traffic switch to the left shoulder from
Lowell Road to Beginning of Project.

For More information, Call 425.405.1797 or 425.405.1785 or
visit www.wsdot.wa.gov/Projects/I5/ HOVSR526toUS2/

IT'S YOUR NICKEL.
WATCH IT WORK.

A
7- Washington State
" Department of Transportation



	Sheet1



